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PHASE 4
(Planning Study)

Four-Laning US Highway 12

Design / Construction Phases

Purpose
Improve safety, decrease congestion, and enhance economic vitality

Design Feature Description
The forthcoming designs will add an additional lane in each direction to the existing highway, create turn pockets, improve
intersections and access. The Phase 4 planning study will finalize the alignment of the new four-lane highway from Walla

Walla to Wallula and prepare environmental documentation.

Phase 1 Funded
McNary Pool to Attalia
Mile Post 299.3 to 302.2
Completion: Fall 2004

$11.2 million

Phase 2 3 Funded
SR 124 to McNary Pool $11.8 million
Mile Post 295.3 to 299.3
Project Phasing: Summer 2002 to Fall 2005

Phase 3 EHE Funded
Attalia Vicinity
Mile Post 302.2 to 305.0
Project Phasing: Winter 2003 to Winter 2007

$10.3 million

Phase 4 3 Funded
Walla Walla to Wallula Planning Study$3 million
Study Phasing: Spring 2004 to Fall 2005

Phase 5 EEEA Funded
Attalia Vicinity to US 730
Mile Post 305.0 to 307.3
Project Phasing: Spring 2006 to Winter 2008

$10.4 million

Cost estimates for Phases 6, 7, and 8 have not yet
been determined. They will be developed as part of
Phase 4, the Walla Walla to Wallula Planning Study.

Phase 6 Partially Funded
McDonald Road to Walla Walla
Mile Post 325.9 to 335.6
Design and Right of Way: Spring 2004 to Fall 2006

Phase 7
Nine Mile Hill to McDonald Road
Mile Post 315.8 to 325.9

Phase 8
Wallula Junction to Nine Mile Hill
Mile Post 307.3 to 315.8

Note: Cost for interchanges is not included in the phase estimates. The U.S.
Highway 12 Coalition will seek funding for interchanges after US 12 is four-laned
from Burbank to Walla Walla.




